COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 02/ 2018

ESTI MATE SUMVARY 13:29: 35
CONTI D C22359 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 22359-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 107.0 DAYS TIME ALLOW 196 CALENDAR DAYS
I-70 F-05-L CO RIVER BRI DGE NEAR RI FLE PERCENT TI ME: 54.59 ORI G TI ME ALLOW 194 CALENDAR DAYS

PROJECT NO FBRO701- 244
I-70 F-05-L CO RIVER BRI DGE NEAR RI FLE

NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD

CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/21/2018 DATE TI ME STARTED 04/05/2018
P.O. BOX 659 DATE LET 02/ 15/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 03/07/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/07/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541)746- 2426 DATE NOTI CE TO PROCEED 04/ 05/ 2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQIECT AMI: $ 3, 040, 236. 35 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 2,698, 605. 35 NON- PARTI Cl PATI NG 1,339, 708. 40 127, 253. 44
PERCENT COVPLETE: 44.07% TOTAL EARNI NGS 1, 339, 708. 40 127, 253. 44
FUNDS AVAI LABLE: $ 1,700,527.95 STOCKPILED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1, 339, 708. 40 127, 253. 44
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 35, 810. 80 -3,817.60

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 1, 303, 897. 60 123, 435. 84

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1, 303, 897. 60 123, 435. 84

OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DUE :;s 77777 1725,74;35.78:1 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22359-BI D ESTI MATE RUN 08/ 02/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO 0004 13:29: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0010 202-00210 Renoval of Concrete Pavenent 421. 000 421. 000
5% 0. 000 0. 00
25. 00000 421. 000 10, 525. 00
0015 202-00250 Renoval of Pavement Marking 8, 806. 000 1,129.590
SF 0. 000 0. 00
1.10000 1,129. 590 1, 242.55
0020 202-01130 Renoval of Guardrail Type 3 86. 000 86. 000
LF 0. 000 0. 00
12. 85000 86. 000 1,105. 10
0025 203-00060 Enbankment Material (Conplete In Place) 5, 744. 000 5, 744. 000
cY 0. 000 0. 00
42.00000 5, 744. 000 241, 248. 00
0030 203-01500 Bl adi ng 24. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0035 203-01510 Backhoe 24. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0040 203-01550 Dozi ng 24. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 24. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0050 208-00002 Erosi on Log Type 1 (12 Inch) 348. 000 348. 000
LF 0. 000 0. 00
7. 00000 348. 000 2,436. 00
0055 208- 00046 Pre-fabricated Concrete Washout Structure 2.000 1.000
EACH 1. 000 3, 000. 00

3, 000. 00000 2.000 6, 000. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00070

0065 208-00103

0070 208-00105

0075 208-00106

0080 208-00207

0085 210-00810

0090 210-01000

0095 212-00006

0100 212-00009

0105 212-00032

0110 213-00012

C22359
22359-BID
FBRO701- 244
| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Erosi on Control Managenent

Reset Ground Sign

Reset Fence

Seedi ng (Native)

Seedi ng ( Tenporary)

Soi | Condi tioning

Spray-on Mul ch Bl anket

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 000. 00000
72.000
HOUR
65. 00000
34.000
HOUR
100. 00000
24.000
HOUR
150. 00000
169. 000
DAY
50. 00000
1. 000
EACH
450. 00000
60. 000
LF
40. 00000
2. 200
ACRE
1, 090. 00000
1.500
ACRE
960. 00000
2. 200
ACRE
2, 850. 00000
3.700
ACRE

2,975. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

18. 500
0. 000
18.500

55. 000
20. 000
75. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1.500
0. 000
1.500

0. 000
0. 000
0. 000

1.500
0. 000
1.500

Page 3

ESTI MATE RUN 08/ 02/ 2018

1,000

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

13:29: 35

AMOUNT

2,775.00

3, 750. 00

1, 440. 00

4,462.50



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22359-BI D ESTI MATE RUN 08/ 02/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO. 0004 13:29: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 217-00020 Her bi ci de Treat nent 16. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0120 240- 00000 W ldlife Biol ogist 96. 000 8. 000
HOUR 0. 000 0. 00
112. 00000 8. 000 896. 00
0125 240-00010 Renoval of Nests 24. 000 0. 000
HOUR 0. 000 0. 00
87. 50000 0. 000 0. 00
0130 240-00020 Netting 2,500. 000 2, 500. 000
SY 0. 000 0. 00
11. 00000 2,500. 000 27,500. 00
0135 250-00010  Environmental Health and Safety Managenent 1. 000 0. 600
LS 0. 000 0. 00
3, 880. 00000 0. 600 2,328.00
0140 250- 00050 Moni toring Techni ci an 500. 000 0. 000
HOUR 0. 000 0. 00
89. 00000 0. 000 0.00
0145 250-00110 Heal th and Safety Officer 200. 000 5. 750
HOUR 0. 000 0. 00
120. 00000 5.750 690. 00
0150 250-00120 Mat erial Sanpling and Delivery 2.000 2.000
EACH 0. 000 0. 00
75. 00000 2.000 150. 00
0155 250-00220 Hazar dous Waste Di sposal 1. 000 0. 000
cY 0. 000 0. 00
235. 00000 0. 000 0. 00
0160 304- 06007 Aggregat e Base Course (C ass 6) 55. 000 27.500
cY 13. 750 1,718.75
125. 00000 41. 250 5, 156. 25
0165 306-01000 Reconditioni ng 327.000 327.000
Sy 0. 000 0. 00

7.50000 327.000 2,452.50



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 412-00800

0175

606- 00301

0180

606- 01370

0185

609- 60011

0190

612-00001

0195

612- 00003

0200

614-01503

0205

621- 00450

0210

624- 20300

0215

625- 00000

0220 626- 00000

C22359
22359-BID
FBRO701- 244
| TEM
DESCRI PTI ON

Concrete Pavenent (8 Inch)

Cuardrai |

Type 3 (6-3 Post

Spaci ng)

Transition Type 3G

Curb Type 6 (Section M

Del i neator (Type I)

Del i neator (Type I11)

St eel

Si gn Support

(2-1nch Round) ( Post

Det our Pavenent

Det our Drai nage Pipe (C ass 0)

Construction Surveying

Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

and Socket)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
327. 000
5%
130. 00000
50. 000
LF
38. 75000
2. 000
EACH
3, 100. 00000
18. 000
LF
100. 00000
10. 000
EACH
14. 87000
4. 000
EACH
22. 30000
1. 000
EACH
368. 00000
2, 273. 000
sy
80. 00000
857. 000
LF
40. 00000
1. 000
LS
15, 000. 00000
1. 000
LS

265, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

2,273.
. 000
2,273.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 750
. 000
. 750

. 551
. 000
. 551
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ESTI MATE RUN 08/ 02/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:29: 35

AMOUNT

181, 840

34, 280

11, 250

146, 015

.00

.00

.00

.00

.00

.00

.00

00

00

00

00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22359-BI D ESTI MATE RUN 08/ 02/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO. 0004 13:29: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626-01103 Public Information Services (Tier II1l) 1. 000 0.560
LS 0. 160 1, 440. 00
9, 000. 00000 0.720 6, 480. 00
0230 627-00008 Modi fi ed Epoxy Pavenent Marking 38. 000 0. 000
GAL 0. 000 0. 00
175. 00000 0. 000 0. 00
0235 627-00013 Pavenment Marking Paint (H gh Build) 284.000 0. 000
GAL 0. 000 0. 00
40. 00000 0. 000 0. 00
0240 627-02010 Preforned Pl astic Pavement Marking (Type I1) (Inlaid) 777.000 0. 000
SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0245 630-00000 Fl aggi ng 500. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0250 630- 00007 Traffic Control Inspection 94. 000 66. 000
DAY 28. 000 9, 800. 00
350. 00000 94. 000 32, 900. 00
0255 630-00012 Traffic Control Managenent 164. 000 10. 000
DAY 0. 000 0. 00
550. 00000 10. 000 5, 500. 00
0260 630-80001 Fl ashi ng Beacon (Portabl e) 20. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0265 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
326. 00000 0. 000 0. 00
0270 630-80341  Construction Traffic Sign (Panel Size A) 20. 000 10. 000
EACH 0. 000 0. 00
41. 00000 10. 000 410. 00
0275 630-80342 Construction Traffic Sign (Panel Size B) 51. 500 25.750
EACH 0. 000 0. 00

56. 00000 25.750 1, 442. 00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22359-BI D ESTI MATE RUN 08/ 02/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO. 0004 13:29: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80343 Construction Traffic Sign (Panel Size Q) 28. 000 14. 000
EACH 0. 000 0.00
60. 00000 14. 000 840. 00
0285 630-80348 Construction Information Sign 2.000 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0. 00
0290 630-80350 Vertical Panel 25. 000 0. 000
EACH 0. 000 0. 00
1. 45000 0. 000 0. 00
0295 630- 80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 1.000 4, 000. 00
0300 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1.000 2,100. 00
2,100. 00000 1. 000 2,100. 00
0305 630-80360 Drum Channel i zi ng Devi ce 236. 000 118. 000
EACH 0. 000 0. 00
1. 00000 118. 000 118. 00
0310 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 148. 000 74.000
EACH 0. 000 0. 00
1. 75000 74.000 129. 50
0315 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 65. 000 18. 000
EACH 0. 000 0. 00
1. 75000 18. 000 31.50
0320 630-80367 Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
2,200. 00000 1. 000 2,200. 00
0325 630-80370 Concrete Barrier (Tenporary) 3, 818. 000 1, 242. 000
LF 0. 000 0. 00
40. 00000 1, 242. 000 49, 680. 00
0330 630-80378 G are Screen (Tenporary) 2, 500. 000 1,242. 000
LF 0. 000 0. 00

15. 00000 1, 242. 000 18, 630. 00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22359-BI D ESTI MATE RUN 08/ 02/ 2018
PRQIECT FBRO701- 244 ESTI MATE NO 0004 13:29: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0335 630-80380 Traffic Cone 300. 000 25.500
EACH 0. 000 0. 00
2. 00000 25.500 51. 00
0340 630- 80440 Portable Runble Strips (Tenporary) 27.000 13.500
EACH 0. 000 0. 00
1, 000. 00000 13. 500 13, 500. 00
0345 630-85010 I mpact Attenuator (Tenporary) 5. 000 0. 000
EACH 2.500 8, 750. 00
3, 500. 00000 2.500 8, 750. 00
0350 630-85040 I npact Attenuator (Truck Mounted Attenuator) 4. 000 2.000
(Tenpor ary)
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0355 632- 00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0360 700-70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0365 700-70011 F/ A Partnering 6, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70014 F/ A Incentive 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0375 700-70587 F/ A Hazardous Waste Disposal Force Account Hazardous 15, 000. 000 0. 000
Wast e Di sposal
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 900- 00014 Added Item (Lunp Sum)/ Runble Strip Patching 1. 000 1. 000
LS 0. 000 0. 00
14, 230. 00000 1. 000 14, 230. 00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22359-BI D ESTI MATE RUN 08/ 02/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO. 0004 13:29: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0751 900- 00007 Added Item (Each)/ 0. 000 0. 000
EACH 0. 000 0. 00
10, 561. 40000 0. 000 0.00

CAT 0200 CURRENT AMT $ 1,816, 563.60$ 31,808.75% 870,533.90
CAT NO0300 F-05-L

0385 202-00425 Renoval of Bridge Railing 1, 082. 000 541. 000
LF 0. 000 0. 00
25. 00000 541. 000 13,525.00
0390 202-00450 Renoval of Portions of Present Structure (Class 1) 188. 000 0. 000
5% 0. 000 0. 00
120. 00000 0. 000 0. 00
0395 202-00453 Renoval of Portions of Present Structure (C ass 2) 188. 000 50. 240
SY 0. 000 0. 00
165. 00000 50. 240 8, 289. 60
0400 202-00460 Renoval of Portions of Present Structure (Cl ass 3) 71. 000 0.720
5% 0. 000 0.00
450. 00000 0.720 324. 00
0405 202-00503 Renoval of Portions of Present Structure 239. 000 239. 000
SY 0. 000 0. 00
75. 00000 239. 000 17,925. 00
0410 202-00504  Renoval of Expansion Device 103. 000 82. 400
LF 20. 600 6, 180. 00
300. 00000 103. 000 30, 900. 00
0415 202-05100 Sandbl asti ng Rei nforcing Steel 289. 000 50. 960
SY 0. 000 0. 00
30. 00000 50. 960 1,528. 80
0420 202- 05300 Renoval and Disposal of Paint 1. 000 0.900
LS 0. 000 0.00
60, 000. 00000 0. 900 54, 000. 00
0425 206-00000 Structure Excavation 128. 000 102. 400
cY 0. 000 0. 00

30. 00000 102. 400 3,072. 00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22359-BI D ESTI MATE RUN 08/ 02/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO. 0004 13:29: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-05-L

0430 206-00100 Structure Backfill (Cass 1) 94. 000 47.000
cy 47.000 3,525.00
75. 00000 94. 000 7, 050. 00
0435 206-00510 Filter Material (Class A) 2.000 0. 000
cY 0. 000 0. 00
300. 00000 0. 000 0.00
0440 306-01000  Reconditioni ng 280. 000 280. 000
Sy 0. 000 0. 00
7.50000 280. 000 2,100. 00
0445 506- 00000 Ri prap 4.000 0. 000
cY 0. 000 0. 00
500. 00000 0. 000 0.00
0450 509-08201 Retrofit/Repair Type | 5. 000 5. 000
EACH 0. 000 0. 00
2, 000. 00000 5. 000 10, 000. 00
0455 509- 08202 Retrofit/Repair Type Il 5. 000 5. 000
EACH 0. 000 0. 00
2, 000. 00000 5. 000 10, 000. 00
0460 509-08203 Retrofit/Repair Type III 100. 000 100. 000
EACH 0. 000 0. 00
350. 00000 100. 000 35, 000. 00
0465 509-90000 Pai nt Existing Structure(S) 1. 000 1.000
LS 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0470 509-90001 Pai nt Existing Structure 12. 000 10. 000
EACH 0. 000 0. 00
500. 00000 10. 000 5, 000. 00
0475 518-01004 Bri dge Expansion Device (0-4 Inch) 84. 000 25. 200
LF 0. 000 0. 00
295. 00000 25. 200 7,434.00
0480 518-03000 Sawi ng and Seal ing Bridge Joint 103. 000 0. 000
LF 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22359-BI D ESTI MATE RUN 08/ 02/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO. 0004 13:29: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-05-L

0485 519-03035 Place Thin Bonded Overlay (Pol yester Concrete) 2, 624.000 0. 000
Sy 0. 000 0. 00
30. 00000 0. 000 0. 00
0490 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 803. 000 0. 000
CF 0. 000 0. 00
115. 00000 0. 000 0. 00
0495 601-03040 Concrete Class D (Bridge) 120. 000 20. 000
CcY 100. 000 70, 000. 00
700. 00000 120. 000 84, 000. 00
0500 601-06102 Concrete (Patching) 972. 000 188. 120
CF 0. 000 0. 00
42. 00000 188. 120 7,901. 04
0505 601-51005 Gal vani ¢ Anodes 1, 295. 000 118. 000
EACH 0. 000 0. 00
20. 00000 118. 000 2,360. 00
0510 602-00000 Rei nforcing Steel 4,295. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0515 602-00010 Rei nforcing Steel (Galvanized) 795. 000 596. 250
LB 198. 750 1,291. 88
6. 50000 795. 000 5,167.50
0520 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 25, 685. 000 19, 263. 750
LB 6,421. 250 14, 447. 81
2.25000 25, 685. 000 57,791. 25
0525 606-11015 Bridge Rail Type 10R (Speci al) 1, 082. 000 75.740
LF 0. 000 0. 00
245. 00000 75. 740 18, 556. 30
0530 609-20010 Curb Type 2 (Section B) 74.000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,185,172.75$% 95,444.69%  446,924. 49



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22359-BI D ESTI MATE RUN 08/ 02/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO. 0004 13:29: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0535 620- 00002 Field Ofice (Cass 2) 1. 000 0. 750
EACH 0. 000 0.00
25, 000. 00000 0. 750 18, 750. 00
0540 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0545 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
3, 500. 00000 1. 000 3, 500. 00
CAT 0400 CURRENT AMT $ 38,500.00 % 0.00% 22,250. 00

PRQJECT TOTAL CURRENT AMI $ 3, 040, 236.35$% 127,253.44 $ 1, 339, 708. 39



